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ROCKY FLATS CLEANUP AGREEMENT COMMITMENTS -

Attached for your information and use are the latest Rocky Flats Cleanup Agreement
enforceable milestones and target activites These commitments were recently
transmitted to the Stakeholders by the Department of Energy, Environmental Protection

Agency and the Colorado Department Public Health and Environment

If you have any questions, please give me a call at X6581
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_FY99

RFCA REGULATORY MILESTONES

M1

Either a) ship cumulative amount of 78% of 10/01/96 pond/salt inventory offsite and
evacuate all waste from Tent 9 by 9/30/99, or b) the additional onsite storage for
pond/salt 1s operational by 9/30/99

M2 | Ship 670 m’ of TRU/TRM to WIPP by 9/30/99, assuming a January 1999 opemung
M3 | Ship 1,750 cubic meters of low level waste by 9/30/99
M4 | Complete installation and operate remedial action described 1n decision document for
Solar Pond plume (N Walnut Creek) by 9/30/99
M5 | Complete installation and operate remechial action described 1n decision document for
East Trenches/903 Pad/Ryan 's Pit Mound plume (S Walnut Creek) by 9/30/99
M7 | Develop a comprehensive charactenzation/remediation strategy for the Industnal
Area soils and ground water by 9/30/99
M8 | Complete off-site shipment by 9/30/99 for treatment and/or disposal of all T-1 waste
streams not returned to T-1, and for which treatment or disposal locations are
available and controlling documents are 1n place by 4/30/99
M9 | Complete information management system for integrated site-wide monitoning and
environmental database by 9/30/99
M10 { Either a) construct and operate new facility for storage of TRU/TRM by 9/30/99, or b)
by 9/30/99 demonstrate adequate storage available for TRU/TRM through 9/30/00
MI11 | Complete charactenzation of the 903 Pad as defined 1n the approved Sampling
Analysis Plan by 9/30/99 (with the exception of the remaining radiologic boreholes,
which will be completed by 12/31/99)
FY00
M1 | Shup 100% of 10/1/96 pondcrete/saltcrete inventory off-site by 5/30/00 and evacuate
all wastes from Tents 10 and 11
M2 | Complete demolition to slab of Building 779 by 9/30/00
M3 | Complete demolition to slab of Building 886 by 9/30/00
M4 | Complete remediation described in decision document for Bowman's Pona
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T1

RFCA Target Activities

Thermally stabilize 90% of the plutonium oxide generated durning the year by
9/30/99

Complete the off-site shipment of the pits by 9/30/99
Drain 6 systems 1n Building 771 by 9/30/99

Remove solid Cat I and I SNM (not holdup and composites) from Building
776/777 by 9/30/99

Complete eU shipments

Complete shipments of SS&C

Complete SNM holdup removal in Building 771
Close the Matenal Access Area in Building 771

Drain mixed residue tanks to RCRA stable and remove Raschig rings in
B776/777

Complete holdup removal of areas above Safeguard Termination Limts
(attractiveness Level D) in B776/777 (Does not include ducts or ventiiation )

Close the Matenial Access Area in B776/777

Complete off-site smipment of fluondes

Repackage Pu inorganic oxide and wet combustibles residues

Complete salt stabilization

Start off-site shipment of metal and oxide
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FY00 (cont.)

MS | Ship a mainimum of 1700 cubic meters of Low Level Waste between 9/30/99 and
9/30/00

M6 | Ship 1340 cubic meters of TRU/TRM to WIPP from 10/1/99 to 9/30/00

Qutvear Milestones

Initiate 903 Pad remediation by 6/1/01

Complete off-site smpments of TRU/TRM by 2006

M1
M2
M3 | Complete D&D of Building 707 by 2005
M4

Complete remediation of 903 Pad and off-site disposal of remediation wastes by
9/30/03
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